

1  
2  
3 BILL NO. S-75-07-18

4 SPECIAL ORDINANCE NO. S-142-75

5 AN ORDINANCE approving Change Order No. 1 in  
6 connection with Contract A, Resolution 5648-75


7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
8 WAYNE, INDIANA:

9  
10 SECTION 1. That Change Order No. 1 to Robert J. Houser in connec-  
11 tion with Contract A, Resolution 5648-75 (curb & sidewalk project) in the amount  
12 of \$45,762.55, as set out in the specifications is hereby in all things ratified, con-  
13 firmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from and  
15 after its passage and approval by the Mayor.

16  
17   
18 \_\_\_\_\_  
19 Councilman  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34

35 APPROVED AS TO FORM  
AND LEGALITY, \_\_\_\_\_

  
Attest: \_\_\_\_\_  
City Clerk for Common Council.

Read the first time in full and on motion by Moses, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on Public Work (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 7-8-75

Charles W. Westerman

CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>	<u>0</u>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
BURNS	<u>X</u>	_____	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____	_____
KRAUS	<u>X</u>	_____	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____	_____
NUCKOLS	<u>X</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 7-22-75

Charles W. Westerman

CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution No. 2-142-75 on the 22nd day of July, 1975).

Charles W. Westerman

CITY CLERK

ATTEST:

(SEAL)

James S. Stier

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of July, 1975, at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Westerman

CITY CLERK

Approved and signed by me this 23rd day of July, 1975, at the hour of 11:00 o'clock A.M., E.S.T.

James S. Stier

MAYOR

11 No. S-75-07-18

REPORT OF THE COMMITTEE ON PUBLIC WORKS

1, your Committee on Public Works to whom was referred an Ordinance

approving Change Order No. 1 in connection with Contract A, Resolution 5648-75

have had said Ordinance under consideration and beg leave to report back to the Common

Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Muckels

William T. Hinga

Donald J. Schmidt

*W.C. Moses Jr.*

*Eugene Kraus*

*John Muckels*

*William T. Hinga*

*D.J. Schmidt*

DATE 7-22-75 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

62-134-7 4/19/75

CHANGE ORDER

Change Order No. 1  
Project No. Contract "A"  
Name of Project Curb and Sidewalk Project

Resolution No. 5648-1974  
Board Order No. 24-1974  
Date June 11, 1975

To: Robert J. Houser  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
1	1,870 S.Y.	Sidewalk Removal	5.00		9,350.10
2	16,850 S.F.	Curbside Walk	1.30		21,905.00
3	1,710 L.F.	Curb Removal	2.40		4,260.00
4	500 L.F.	New 6" Capped Curb	3.50		1,750.00
5	323 S.Y.	New 9" Concrete Pavement	16.00		5,168.00
6	323 S.Y.	Pavement Removal	5.85		1,889.53
7	240 S.F.	New Concrete Structural Sidewalk	6.00		1,440.00
Total Decrease					
Total Increase					45,762.55
Net (Decrease) (Increase) Contract Price					

The sum of \$45,762.55 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$49,149.85  
Current Contract Price Adjusted by Previous Change Order \$  
New Contract Price Including This Change Order \$94,912.40

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be \_\_\_\_\_. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Lawrence H. Taylor (Chief ~~Street~~ Engineer) Date 6/12/75

Accepted by: Robert J. Houser (Contractor) Date 6-12-75

Approved by: Ronald L. Bonar (City Engineer) Date 6-16-75

Approved by: Carl E. O'Neal (Owner) Date 6-19-75

Attested by: Edna J. Smith (Clerk) Date 6-19-75

Change Order No. 1

Resolution No. 5648-74

Board Order No. 24-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: A more complete restoration of area for underground wiring for street lighting which necessitated more curb removal and sidewalk. Paralegic ramps on corners and trees were also added to area.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

Paralegic ramps, more curb and sidewalk, including trees.

3. Affect on operation and maintenance cost of this project:

Operation will stay the same, more cost involved for added changes.

M. J. Soltes  
Engineer

DIGEST SHEET



*S-75-07-18*

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Contract A, Resolution 5648-75  
(curb & sidewalk project) from Robert J. Houser in amount of \$45,762.55. A more  
complete restoration of area for underground wiring is necessary for street lighting  
which necessitated more curb removal and sidewalk. Paraplegic ramps on corners  
and trees were also added to area.

EFFECT OF PASSAGE Completion of necessary work.

EFFECT OF NON-PASSAGE Unable to complete project in satisfactory condition.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$45,762.55 cost to City

ASSIGNED TO COMMITTEE

*Public Wks J. Houser*

*7/7/75*